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Site Plan Submitted to PGCB
Rutter’s #92



Dedicated Diesel Islands
7 months prior to target opening



Dedicated Diesel Islands
6 months prior to target opening



Measurement of Parking Area
6 months prior to target opening



Existence of a Convenience Store
9 months prior to target opening



Existence of a Convenience Store
6 months prior to target opening



Existence of a Convenience Store
6 months prior to target opening



Store Plan Submitted to PGCB
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Measurement of Gaming Area/VGT Room
6 months prior to target opening



Measurement of Gaming Area/VGT Room
3 months prior to target opening


